

My Tasks

	Due On	Task	Task List	Project Name	Status	Priority
<input type="checkbox"/>	Jan 24 2008	Describe possible evaluation metrics	Evaluation and Assessment Strategy	Project Möbius	delayed	None
<input type="checkbox"/>	Jan 24 2008	Draft Collaterals plan	Requirements Analysis	Project Möbius	delayed	None
<input type="checkbox"/>	Jan 24 2008	Prepare Go/No-Go template	Activity Plan Go/No-Go	Project Möbius	delayed	None
<input type="checkbox"/>	Jan 24 2008	Give Go/No-Go from Project Manager	Activity Plan Go/No-Go	Project Möbius	delayed	None
<input type="checkbox"/>	Feb 27 2008	Specify usability metrics	Assessment and Evaluation Strategy	Project Möbius	delayed	None
<input type="checkbox"/>	Feb 27 2008	Draft test plans	Assessment and Evaluation Strategy	Project Möbius	delayed	None
<input type="checkbox"/>	Feb 27 2008	Powerpoint presentation	TM 298 Assessment	Project Möbius	delayed	None
<input type="checkbox"/>	Feb 27 2008	Home Section	Website	Project Möbius	delayed	None
<input type="checkbox"/>	Feb 27 2008	Tools Section	Website	Project Möbius	delayed	None
<input type="checkbox"/>	Feb 27 2008	FAQ Section	Website	Project Möbius	delayed	None
<input type="checkbox"/>	Feb 27 2008	Case Studies Section (aka Before and After Section)	Website	Project Möbius	delayed	None
<input type="checkbox"/>	Feb 27 2008	KPA Learning Section	Website	Project Möbius	delayed	None
<input type="checkbox"/>	Feb 27 2008	Meet with Randall Ballesteros	Website	Project Möbius	delayed	None
<input type="checkbox"/>	Mar 17 2008	Evaluation results	Evaluation of Previous Release	Project Möbius	delayed	None
<input type="checkbox"/>	Mar 17 2008	Home Section	Website	Project Möbius	delayed	None
<input type="checkbox"/>	Mar 17 2008	Tools Section	Website	Project Möbius	delayed	None
<input type="checkbox"/>	Mar 17 2008	FAQ Section	Website	Project Möbius	delayed	None
<input type="checkbox"/>	Mar 17 2008	Case Studies Section (aka Before and After Section)	Website	Project Möbius	delayed	None
<input type="checkbox"/>	Mar 17 2008	KPA Learning Section	Website	Project Möbius	delayed	None
<input type="checkbox"/>	Mar 31 2008	Invitation and instructions for testing	Test Plan	Project Möbius	delayed	None
<input type="checkbox"/>	Mar 31 2008	Set meeting with test users	Test Plan	Project Möbius	delayed	None
<input type="checkbox"/>	Mar 31 2008	Home Section	Beta - Website	Project Möbius	delayed	None
<input type="checkbox"/>	Mar 31 2008	Tools Section	Beta - Website	Project Möbius	delayed	None
<input type="checkbox"/>	Mar 31 2008	FAQ Section	Beta - Website	Project Möbius	delayed	None

<input type="checkbox"/>	 Mar 31 2008	Case Studies Section (aka Before and After Section)	Beta - Website	Project Möbius	delayed	None
<input type="checkbox"/>	 Mar 31 2008	KPA Learning Section	Beta - Website	Project Möbius	delayed	None
<input type="checkbox"/>	 Apr 01 2008	Prepare Go/No-Go template	Go/No-Go	Project Möbius	delayed	None
<input type="checkbox"/>	 Apr 01 2008	Release notes with list of improvements based on Evaluation of Previous Release	Collaterals	Project Möbius	delayed	None
<input type="checkbox"/>	 Apr 14 2008	KPA Learning Section	FR - Website	Project Möbius	delayed	None
<input type="checkbox"/>	 Apr 15 2008	Prepare Go/No-Go template	FR - Go/No-Go	Project Möbius	delayed	None
<input type="checkbox"/>	 Apr 15 2008	Home Section	FR - Website	Project Möbius	delayed	None
<input type="checkbox"/>	 Apr 15 2008	Tools Section	FR - Website	Project Möbius	delayed	None
<input type="checkbox"/>	 Apr 15 2008	FAQ Section	FR - Website	Project Möbius	delayed	None
<input type="checkbox"/>	 Apr 15 2008	Case Studies Section (aka Before and After Section)	FR - Website	Project Möbius	delayed	None
<input type="checkbox"/>	 Apr 15 2008	Release notes with list of improvements based on Evaluation of Previous Release	Collaterals	Project Möbius	delayed	None
<input type="checkbox"/>	 Apr 24 2008	Release notes with list of improvements based on evaluation of Beta release	EOS - Project Documentation	Project Möbius	delayed	None
<input type="checkbox"/>	 -	Give Go/No-Go from Project Manager	Go/No-Go	Project Möbius	-	None
<input type="checkbox"/>	 -	Prepare Go/No-Go template	Go/No-Go	Project Möbius	-	None
<input type="checkbox"/>	 -	Give Go/No-Go from Project Manager	Go/No-Go	Project Möbius	-	None
<input type="checkbox"/>	 -	Draft sign-off sheet	Miscellaneous	Project Möbius	-	None
<input type="checkbox"/>	 -	Tell them how to mine comments	Miscellaneous	Project Möbius	-	None
<input type="checkbox"/>	 -	Prepare Go/No-Go template	Go/No-Go	Project Möbius	-	None
<input type="checkbox"/>	 -	Copy edit (e.g., "the KPA" versus "KPA")	New Feature Requests for Diego!	Project Möbius	-	High

My Milestones

Due On	Milestone	Project Name	Status
Jan 28 2008	*Project Specifications Approved	Project Möbius	delayed
Jan 30 2008	*Website Design Plan Approved	Project Möbius	delayed
Feb 14 2008	*Website Content (Text) Approved	Project Möbius	delayed
Feb 27 2008	Pre-Alpha (Prototype) (End of Phase A)	Project Möbius	delayed
Mar 18 2008	Alpha	Project Möbius	delayed

Apr 25 2008

End of support (End of Phase B)

Project Möbius

delayed

My Meetings

There are no scheduled meetings